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Contracting Agency: CALFED Bay-Delta Program (Prop 204 funds)
Reclamation District Sacramento

97-C01 RD 108 scree~ (A175) 108 Mainstem . $2.500,000 Signed by contractor and Agency. Sent to DGS 7/10 for final appr~)val.
Reclamation Distdct Sacramento

97-C02    Princeton Fistt screen (A227)           1004          Mainstem     $1,750,000                               . Waiting for scope.
Watershed management planning for
Sacramento River Ripadan Program Depadment of Water Sacramento

97-C03 (G195) Resources Mainstem $200,000 Signed by Contractor. Sent to Agency for signature 7/6.

Sacramento
Department of Fish Tributadesl

97-C04 Selected fish screens (A1~9) ~nd Game Suisun Marsh $3,136,370 Meeting 3/17, received scope, review completed, received revised scope.
Effects of wetlands restoration on ¯ . ~

.97-C05    methyl mercury levels (D274) UC Davis Delta $546,171 Sent to contractor for signatu.re 7/10. . . 03

97-C06 Contaminant effects on smelt (E6) UC Davis Delta $437,000 Received scope, review completed, conference call 611, waiting for revised scope. ~"

Preventing exotic introductions from UC Sea Grant ~1

,. 97-c07 ballast water (146) Extention Program North.Bay $222,830 Sent to contractor for signature 712. . .. ~

San Joaquin River real-time water Depadment of Water San Joaquin
$932,000 I97-C08 quality management program (D252) Resources Mainstem Received scope, review completed, project tour and meeting 6/15, waiting for revised scope.

Developing a genetic baseline for Department of Fish San Joaquin (.~
97-C09 San Joaquin salmon (1121) and Game Mainstem $387,003 Waiting for scope

Depadment of Fish
and Game,

Stanislaus River channel restoration Depadment of Water
97.C10 ’ (Wilms) (H126) Resources Stanislaus River $1,037,699 Attending monthly status meetings, toured site 5/12, waiting for scope.

Department of Fish
97-Cll Gravel at Basso Bridge (H125) and Game Tuolumne River $250,975 Received scope, review completed, tour of site ,5/13, waiting for revised scope.

Evaluation of alternative pesticide
97-C12 use reduction practices (B211) UC Davis Other $957,781 Tumed in to Contracts office 7/9.

Department of Water
98-C01 Twitchel~ Island restoration (K250) Resource Delta $3,583,000 Received scope.
98-C02 Culture of Delta Smelt (1166) UC Davis Delta $194,870 Sent to contractor for signature 7/8.

Calif Coastal
Conservancy and SF

98-C03 Hamilton wetlands restoration (M140) BCDC Nodhbay $1,000,000 Received scope.
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Merced River Ranch acquisition and Depadment of Fish
98-C04 restoration (H122) and Game Merced River $658,000 Toured site 5112, waiting for scope.

’ Department of Fish "
98-C05 Basso Bridge land acquisition (H123) and Game Tuolumne River $172,500 Toured site 5/12, waiting for scope.

Water Quality Criteda for Chlorpyrifos Department of Fish
98-C06 and Diazinon (Designated Action) and Game Landscape $67,753 Requested scope 7/9. received 7/16

o
Total: $ $18,034,152

Contracting Agency: California Urban Water .Agenci.esl Metropolitian Water District (Stakeholder funds)
Sacramento

97-M01 Wilson Ranch screen (A31,3) ....Deseret Farms of Calif Mainstem .$2.00,.0...00 Draft contract complete.
Battle Creek screens and fish Department of Water

97-M02 passage (.A194) Resources Battle Creek $395,000 . Draft contra~..c0mplete.
’ Go,trill Dam screen and iadder.’ 03

,, 97,-..M0.3 (A179) Gordll Land Compan,y Butte Creek $369,641 ....... Final,contract in preparation. Expec,!,,si,,gnature in July,. ......
Adams Dam screen and passage

97-M04 (A330) Ducks Unlimited, Inc. Butte Creek $217,000 Contract executed.
USBR is undedaking the environmental and permitting tasks under an existing work order;

Townsend Flat Water therefore, CUWA’s funding for this project have been reduced by about $100,000. Contract
97-M05 1 Saeltzer Dam Fish Passage (A108) Dit.c.~ Company Clear Creek $138,200 delayed due to the applicants’ idemnity .con.corns

Hastings Tract screen.feasibility Hastings Island Land
97-M06          study (A314) ComPanY .. Detta $27,000 Negotiating contract

Banta-Carbona San Joaquin ....
97-M07 Banta-Carbona fish screen (A101) Irrigation Distdct Mainstem $938,875 Waiting for Banta-Carbona to provide the initial documents.

Tuolumne River channel restoration Turiock Irrigation Contract under preparation but can not be signed until the conservation easement issue has
97-M08 . (P.ool 9) (.H13..4). . . ’ Distdct Tuolumne River $2,353,100 been fully negotiat.ed by TID, USFWS, and landowners.

Tuolumne River setback levees and Turlock Irrigation Contract under preparation but can not be signed until the conservation easement issue has
97-M09 channel restoration (H136) District Tuolumne River $2,801,000 been fu!ly negotiated by TID, USFWS, and landowners.

Total: $ $7,439,816

Contracting Agency: National Fish and Wildlife Foundation (Prop 204 funds)01 I Assessment and implementation of

urban use reduction of diazion and

97-N
chlorpyrifos (Sacramento County) Sacramento Area Sacramento

(B217) Stormwater Permittee., Mainstem $663,500 Received scope, revelw completed, meeting 6/11, received revised scope 7/9.
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Sacramento River floodplain
acquisition and dpadan restoration WCB, USFWS, The Sacramento

97-N02 (G261) Nature Conservancy Mainstem $9,879,800 Received scope, review completed, mee.ting 6/2, waiting for revised scope.
Sacramento River acquisition and WCB, USFWS, The Sacramento

97.N03 dparian forest restoration (G278) Nature Conservancy Maln~tem $1,292,500 Received scope, review completed, meeting 5/11, meeting 6/2, waiting for revised scope.
Sacramento River meander The Nature Sacramento

97-N04 restoration (G291) Consen/ancy Mainstem $898,700 Received scope; waiting for input from CALFED attorneys.
Restoration planning (M and N Fork

Am.edcan R!ver, Aubum Ravine,
97-N05 Coon Creek) (F297) Placer County American River $~,530 Received scope, review completed, comments sent 7/9.

Butte Creek acquisition and riparian
97-N06 restoration (G218) CSU, Chlco Butte Creek ~186,126 Received scope, review completed, comments sent 7/9

Cottonwood Creek channel Graham Matthews & Cottonwood 03
97-N07 restoration (G171) Associates Creek $61,000 Contractor signed 7/1. Notice to proceed 716. 03

Mill Creek
Lower Mill Creek dparian restoration Conservancy, The ~"

97-N08- (G292) Nature Conservancy Mill Creek $69,000 Received scope, review completed, meeting 5/11, revised scope submitted 7113. ~1
Monitoring of Delta contaminants San Francisco 0g7-N09            (0264) Baykeeper Delta $100,000 Received scope, review completed, conference call 4/30 and 6/29; waiting for revised scope.

Solano County                                                                                                                0
Farmlands, Open                                                                                                               ~

97-N10 Jepson Prairie restoration (K109) Space Foundation Delta $244,801 Received scope, review completed, meeting 5/6, waiting for revised scope. (~
In-Channel Island Association of Bay

97-N 11 restorationldemonstration (K185) Area Governments Delta $270,270 Sent to contractor for signature 7/6.

Moffatt and Nichol
97-N12 Franks Tract restoration (K216) Engineers, DPR, DWR Delta $231,500 Contract ready for signature except for issue about indemnification language.

Tyler Island levee protection and Habitat Assessment &
97-N13 habitat restoration pilot project (K38) Restoration Team, Inc Delta $885,202 Sent to contractor for signature 7/16.

Received scope, review completed, meeting 5/11, received and reviewed revised scope,
Cosumnes floodplai,n acquisition and WCB, The Nature meeting, 6/3, decided to move the acquisition portion to federal funds 6/8, revised scope

97-N14 restoration (H307) Conservancy Cosumnes River $7,185,100 submitted 7/10.
Mokelumne River setback levee and Reclamation District

97-N15 habitat restoration (H304) 2110 Mokelumne River $365,000 Project delayed.
Bay Point shoreline Restoration Plan East Bay Regional Suisun Marsh

._97.-N16 (K42) Park District and Bay $185,000 Received scope 7/1, called with comments 7/9, revised scope submitted 7110.
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Mad!nez Regional shoreline Eas~ Bay Regional Suisun Marsh
97-N 17 restoration (K44) Park Distdct and Bay $325,000 Waiiing for scope

97-N18 Cullinan Ranch restoration (M327) Ducks Unlimited, Inc.    North Bay $368,500 Received scope, review completed, meeting 4/20, waiting for revised scope.

Received scope, review completed, meeting 4/20, received revised scope 5/29, meeting
97-N19 Tolay Creek resto.ratio.n (M326) Ducks Unlimited, Inc. Tolay Creek $283,000 6/29, revised scope and task order received 7/14. Waiting for legal review.

Implementing programs to reduce the
use of pesticides and fedilizers in

Sacramento and San Joaquin Community Alliance San Joaquin
97-N20 watersheds (B289) with Family Farmers Mainstem $1,680,631 Contractor signed 7113. Notice to proceed issued 7120198.

Knights Ferry gravel replenishment Cad Mesick
97-N21 (H137) Consultants Stanislaus River $536,410 Received scope, review completed, conference call 6/8. waiting] for revised sccoe.

Total: $ $25,933,572

Contracting Agency: US Bureau of Reclamation (Federa funds)

Watershed improvements/sediment
stabilization (Deer, Mill, Antelope Sacramento

97-B01 Creeks) (F5) US Forest Service Tributaries $371,000 Contract executed 3/16/98
Sedimentation movement and

availability and mo.niloring in the
97-B02           Della (D283) USGS Delta $1,046,200 Contract executed 3/16/98 for $587,000. Contract executed 5/21198 for $460,000.
97-B03 Liberty Island acquisition (K207) USFWS Delta $8,577,000 Contract executed 3/11/98

Acquisition and restoration of Refuge San Joaquin
97-B04 lands (S JR NWR) (L209) USFWS Mainstem $10,647,000 Contract executed 3/11/98

Bear Creek floodplain restoration
demonstration project (SLNWR)

97-B05 (L212) USFWS Bear Creek $334,000 Contract executed 3/14/98
Assessment of organic matter in the
habitat and its relationship to the foo~ Contract executed 3/16/98 for $517,00.0. Contract for remaining funds ha~ been sent to

97-B06 chain (J3) USGS Other $1,400,000 recipient for signature on 5/7/98.
Sacramento

98-B01 Richter Brothers screen (A226) Richter Brothers Mainstem $49,000 Executed 6/5/98.
Sacramento

98-B02 Boeger Family Farm screen (A319) Boeger Family Farms    Mainstem $15,000 Contract sent to recipient for signature on 5/15/98.
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Anderson-CottonwoodI Sacramento
98-B03 ACIO fish passage (A2~5) Irrigation District Mainstem $325,000 Con~.act sent to recipient for signature on 5/15/98.

Colusa County ....
Sand and Salt Creek watershed Resource

98-B05 ..          project (F189) Conservation District Cotusa Basin $598,633 ¯ Contract sent to recipient for signature on 6/4/98.
Evaluation of selenium sources,
levels, and consequences in the Contract for $517,000 executed on 316198. Contract for $883,000 sent to applicant for

98-B07 Delta (B103) USGS Delta $1,588,709 signature on 5/7/98.
Cache Slough habitat enhancement Reclamation District ....

98-B08 (M315) No. 20.60 Delta $85,000 Executed 612198.
IPM Partnership to Improve Water
Quality in Suisun Bay and Local Central Contra Costa

98-B09 Creeks (B236) Sanitary Distdct Delta $266,000 Contract sent to recipient for signature.
Inventory of forest road systems’, Cat

98-B10      Creek .... Watershed (F65)       US Forest Service Cosumnes River    $38,000                              Contract in process.
Woodbridge fish screen and passage Woodbddge liTigation i

98-B11 (A197) Distdct Mokelumn.e. River $1,575,000 Contract sent to recipient for signature on 6/15/98.
Nape River Wetlands acquisition Nape County Land

98-B13 (M131) Trust Northbay $1,000,000 Contract in p.rocess. See information item in Roundtable packet.
Bacterial treatment of Selinum in the San Joaquin ’ The overhead issue has been resolved (UC will charge t0%). Contract sent to recipient

98-B14 Panoche Drainage (B273) UC Be~eley Mainstem $1,148,326 signature.
Nodhwest Marine

98-B15 Evaluation of tagging data (180) Technology Inc Landscape $625,000 Contract in process.

Townsend Flat Water
_98-B16 Saeltzer Dam Fish Passage (A108) Ditch Company. Clear Creek $150,00.0 Waiting for scope from DWR.

Battle Cr.eek screens and fish . Depadment of Water
98-B16 passage (A194) Resources Battle Creek $395,(~00 Waiting for scope from DWR.

Cosumnes floodplain acquisition and The Nature
98-B17 restoration.(H307) Conservancy Cosumnes River $3,400,00..0 ~3ontract in process.

Tetah $    $33,633,868

Contracting Agency: .US Environmental Protection Agency (Federal funds)

~99~,0I Watershed Plan (Big ChicoCreek) I Big ChicoCreekE 1 (F219) Watershed Alliance Big Chico Creek $422,830 Executed,
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Deer Creek
Watershed.

-Walershed planning (Deer Creek) Conservancy, CSU
97-E02 (F237) i Chico Deer Creek $196,554 Workplan has been approved. Grant package moving through the approval process.

Napa County
Resource

98-E01 Napa River watershed (M92) Conservation Distdct Northbay $250,000 Executed 5129198.
Southern Sonoma
County Resource

98-E02 Sonoma Creek watershed’(M113) Conservation District Northbay $300,000 Executed 5/29/98.
Regional Wetlands Goals Project San Francisco Estuary!

98-E03 (M130) Institute Northbay $76,000 USBR is working on an Interagency Agreement to move the money to EPA.
Total: $ $1,245,384

Contracting Agency: US Fish and Wildlife Service (Federal funds)
Butte Creek Watershed

98-F01          (F222,224,225)             CSU Chico       Butte Creek     $261,300                      Finalizing contract and scopes of work.

Butte Creek
Butte Creek Watershed Coordinator Watershed

98,F02 Assistant (F221) , Conservancy Butte Creek $32,700 Negotiations delayed pending resolution of cost share issues
Bulte Creek acquisition and riparian

98-F03 restoration (G216) CSU, Chlco Butte Creek $125,000 USBR has included these funds in the Floodplain Interagency Agreement.
Mill Creek

Lower Mill Creek ripadan restoration Conservancy, The
98-F04 (G292) Nature Conservancy Mill Creek -$29,730 USBR has included these funds in the Floodplain Interagency Agreement.

Department of Fish
and Game,

Stanislaus River channel restoration Department of Water
98-F05 (Wilms) (H126) ~.             ResourcesStanislaus River $1,037,899 USBR is completing an Interage0cy Agreement to move the funds to USFWS

Tuolumne River setback levees and Turlock Irrigation
98-F06 channel restoration (H136) ~ Distdct Tuolumne River $655,700 USBR is completing an Interagency Agreement to move the funds to USFWS

Total: $ $2,142,329
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